

1	DESIGN MANAGEMENT
2	COMPULSORY
3	EQF 7
4	1
5	2
6	6
7	ACHILLE FALZONE
8	<p>This course contains detailed explanation on all arguments and solving important questions related to Project Management.</p> <p>This course of "PMP® Exam Preparation " is an awesome way for the PMP candidate to solidify his knowledge and to see what areas he might be weak in.</p>
9	FACE TO FACE
10	Office suite
11	<p>Introduction to the course</p> <ul style="list-style-type: none"> • Introduction • PMP study plan <p>Framework</p> <ul style="list-style-type: none"> • What is a project • What is Project Management • Importance of the PM • The project life cycle • PM processes • PM methodology • Data and information of the PM • Tailoring • Influences • Organizational structure • The PM department • The role of the PM <p>Project Scope Management</p> <ul style="list-style-type: none"> • Finding information • Definition of objectives • Creation of the WBS • Validation of objectives • Control of objectives • Glossary <p>Project Schedule Management</p> <ul style="list-style-type: none"> • Planning of the PSM • Definition of activities • Time sequence of activities • Estimated duration of activities • Development of activities • Activity control <p>Project Cost Management</p> <ul style="list-style-type: none"> • Cost control • Management of the cost plan • Cost estimation • Determination of the budget <p>Project Quality Management</p> <ul style="list-style-type: none"> • Quality management • Quality control • Glossary

	<p>Project Resource Management</p> <ul style="list-style-type: none"> • Estimation of resources and activities • Acquisition of resources • Development team • Management of the development team • Control of resources <p>Project Communication Management</p> <ul style="list-style-type: none"> • Communication management • Monitoring of communications <p>Project Risk Management</p> <ul style="list-style-type: none"> • Risk plan • Identification of risks • Implementation of quantitative risk analysis • Implementation of the qualitative risk analysis • Risk response plan • Implementation of risk responses • Risk monitoring <p>Project Procurement Management</p> <ul style="list-style-type: none"> • Project management • Project control <p>Project Stakeholders Management</p> <ul style="list-style-type: none"> • Identification of stakeholders • Planning of engagement with stakeholders • Management of engagement with stakeholders • Monitoring of engagement with stakeholders • Project Integration Management • Development of the project document • Project document development plan • Management and management of the operational project • Management of project knowledge • Monitoring and control of the operational plan • Application of changes to the operational plan • Management of integration processes • Document of the operational project
12	-
13	-
14	Elaborate written before the exam
15	ITALIAN